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Data Standard Owner: Department of General Services (DGS) and Department of 
Accounts (DOA) 
 
Phase Start Date End Date 
Phase 1 – Investigate Artifacts COMPLETED COMPLETED 
Phase 2 – Identify and Submit Data 
Requirements 

COMPLETED COMPLETED 

Phase 3 – Conduct Formal Cross-Functional 
Review 

11/29/2009 1/10/2010 

1. DGS and DOA review standard 11/29/2009 
COMPLETED 

12/02/2009 
COMPLETED 

2. EAD DM places the standard on ORCA for 
review 

12/7/2009 
COMPLETED 

12/10/2009 
COMPLETED 

3. DGS and DOA communicate to all 
agencies that the Procurement Vendor 
standard is available to review on ORCA. 

12/14/2009 
COMPLETED 

12/14/2009 
COMPLETED 

3. Standard posted on ORCA for review 12/10/2009 01/25/2010 
4.  EAD DM monitors feedback from ORCA 
and shares with DGS and DOA 

12/10/2009 01/25/2010 

Phase 4 – Resolve Comments   
1. DGS and DOA finalize comments 1/25/2010 01/29/2010 

Phase 5 – Obtain Approvals   
1. DGS, DOA and EAD DM brief CIO and 
CAO on standard 

 1/20/2010 

 
Revisions: 
 
� Revised end date for ORCA review.  The owners agreed to extend the comment 

period to 1/25/2010. 


